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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

WSP/LEC/Coordination and Testing 25.25
Scheduled and coordinated testing, meeting with 
PSAPs to review testing procedures

Hopewell, Col 
Hts 9.00

Triton Suncom had to retest,  after second test day 
still not deployed Phase II Colonial Heights 7.00

Contacted WSP/LEC on status of readness for Phase 
-II Region 9.25 Information received for all Phase-II testing to 

complete deployment
REPORTING 9.00
Prepare State Reports Region 6.00
Review status in database Region 3.00

COST RECOVERY 0.00

TRAINING 0.00

GIS/PLANNING FOR MAPPING 31.50

CAD with Mapping contract signed Kick off meeting 
held system should be installed be last part of June Petersburg 6.50

Included on site meetings with Pburg, 
research into systems and needs, 
researching current WSB funding levels, .

Met with Charles City to demo CAD and mapping for 
Phase II. Charles City 4.00 Will try to work with New Kent to allow CC to 

buy off of their mapping display contract
Met with staff to check on status of map display 
purchase Prince George 1.00 Prince George in process of awarding 

contract for mapping display
Mapping Dems held at New Kent with Three vendors 
New Kent to make site visits to two counties to see 
mapping.

New Kent 12.00 Top Three vendors to demo mapping.

Coordination of mapping display RFP returns, begin 
review process at request of County made site visites 
to Orange County and Clarke County.

New Kent 8.00
Final selection of mapping vendor will be 
done after vendor demos on Feb 9 demos 
had to be reschulded from Jan

PSAP PLANNING 0.00
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65.75

All PSAPs receiving Phase I calls
All Phase II assessments are complete
Phase II deployment started for Col Hts and 
Hopewell, 
New Kent Mapping Display RFP review process in 
Feb

0 0
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Issues of Importance

Completed Tasks

Actions Proposed to Resolve Issue

Page 2 of 2


	Sheet1

